



CLOSE UP & UPCOMING WORK

Gisela Soley

IDP

2nd global meeting

Espoo, September 2017





TABLE OF CONTENTS

1. Upcoming work
2. Next meeting date and consensus



1- UPCOMING WORK

➤ In the short term

Deliverables to be updated	Responsible	New deadline
D5.1 Data model (M6)	MACOMI	06/10/17
D9.1 Communication plan (M6)	ZNIK	05/10/17
D10.1 H Requirements No.1 (M6)	IDP	02/10/17
D10.2 POPD Requirement No.2 (M6)	IDP	02/10/17
D4.1 BIM Execution Plan (M7)	IDP	25/09/17
D9.13 Conference paper 1 (M12)	VTT	22/09/17
D9.2 Communication plan 2 (M12)	ZNIK	05/10/17

D10.2



1- UPCOMING WORK

- In the short term
 - Amendment (in two months should be ready to be sent to the EC)
 - Email loops per WP and online meeting once a month to share progress in all WPs
 - Upcoming meetings:
 - ✓ **IDP – MAC (make a decision concerning innovations and case studies to be simulated and container vs bulk)** – next week
 - ✓ IDP – MAC - APSP – CSI – BED (data and information expected and later validation of the simulations)
 - ✓ CENIT – IDP – CSI – APSP (scope of the external network and data)
 - ✓ VTT – VIASYS – IDP (brainstorming on coordination model and data exchange)
 - ✓ VTT - MAC – DHL - IDP (balance with simulation and life-cycle)
 - ✓ IDP – APSP (CMP information and integration) – 28/29 Sept.
 - ✓ IDP – VIAS – BASF (maintenance and LCA)



1- UPCOMING WORK (NEXT 6 MONTHS)

Deliverables during period M13-M18

D5.3 Operational simulation model of the first real-life case (M17) – January 2018

D5.4 Operational simulation model of the second real-life case (M17) – January 2018

D1.4 Mid-term financial and technical progress report (M18) – February 2018

D1.11 Risk and contingency plan (M18) – February 2018

D1.15 Data management plan 2 (M18) – February 2018

D2.3 Interoperability and data exchange specification (M18) – February 2018

D4.2 BIM model demonstration of real locations (M18) – February 2018

D4.3 BIM model demonstration of virtual locations (M18) – February 2018

D6.1 External mobility simulation model (M18) – February 2018

D9.3 Communication plan (M18) – February 2018

D9.8 Exploitation agreement version 1 (M18) – February 2018



2- NEXT MEETING

PROPOSAL

- Place: **Barcelona**
- When: **March 2018**



Gisela Soley
IDP
gsoley@idp.es

THANKS!

